
Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: _SPH Bulk Oxygen System

Agency: _South Peninsula Hospital Reporting Period: _2nd Qtr 2006-

Grant #: 06-4-C-4889 Revised Amount of Funds Requested: $97,114.90 (to date).

1. What is the status of the project; include portions completed? The Datascope Patient
Monitoring System has been purchased, delivered and installed. The Oxygen Generator
project was rolled into a larger Hospital expansion project. Cornerstone Construction was
awarded the contract and construction began the first week of June 2006.

2. Is the project on schedule; ifnot, how will this be dealt with? The overall Hospital
expansion is underway and on schedule.

3. Is the project on budget; ifnot, how will this be dealt with? On budget.

4. Other comments/problems and solutions: None

Department of Health and Social Services
Facilities Section

Last Updated 9/29/03
Form 642



Attachment G

Denali Commission

Quarterly Project Financial Report
Project Performance Analysis (PPA) Form

Project Name: _SPH BULK OXYGEN SYSTEM

Agency: _South Peninsula Hospital Reporting Period: _4th Qtr 2005

Grant #: 06-4-C-4889-Revised Amount of Funds Requested $97,115.00

NOTE: Include Denali Commission Grant Funds Only on this form.

Totals: I $249,615

To Date
$97,115

Signature: Date: April 14, 2006

Print Name and Title: Larry Dallas, Support Services Director

Department of Health and Social Services
Facilities Section

(3) Last Updated 9/29/03

Dual 175 HP System $141,500 unknoWn. 15 Apr 07 lOut to Bid

Crating and Shipping $4,500 unknown 15 Jun 06 INone

Oxygen Purity Monitor $6,500 unknown I 15 Jun06 I None

Patient Monitoring System $97,115 $97,115 115 Dec 05 I Completed



Attachment G

Denali Commission

Quarterly Project Financial Report

Project Name: _SPH BULK OXYGEN SYSTEM

Agency: _South Peninsula Hospital Reporting Period: _2nd Qtr 2006

Grant #: 06-4-C-4889-Revised

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined $499,652.00

2. The total project expenditures as of the end of the most recent quarter $347,152.00

3. The total amount of Denali Commission funds committed to the project $249,615.00

4. The total expenditure of Denali Commission funds for the project as ofthe end ofthis
reporting period $97,115.00

5. The percentage of expenditures to the total budget 69%

6. Project Performance Analysis (use PPA form on page2 of641) See page 2.

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.

Oxygen Generator System Installation Engineering .Completed.
Oxygen Generator Unit Purchase.. ..Under Contract with Cornerstone Const.
Oxygen Generator Unit Installation 15 Ju12007.
Patient Monitoring System Upgrade Design Completed.
Patient Monitoring System Upgrade Installation Completed.

Department of Health and Social Services
Facilities Section

(1) Last Updated 9/29/03



Attachment G

Denali Commission

Quarterly Project Financial Report
Project Performance Analysis (PPA) Form

Project Name: _SPH BULK OXYGEN SYSTEM

Agency: _South Peninsula Hospital Reporting Period: _2nd Qtr 2006

Amount of Funds Requested $97,115.00Grant #: 06-4-C-4889-Revised

NOTE: Include Denali Commission Grant Funds Only on this form.

.

Dual 175 HP System $141,500 unknown 15 Jul07 Contract Awarded

Crating and Shipping $4,500 unknown 15Apr 07 None

Oxygen Purity Monitor $6,500 unknown 15 Apr 07 None

Patient Monitoring System $97,115 $97,115 15 Dec 05 Completed

Totals: I $249,615
To Date
$97,115

Signature: Date: July 14, 2006

Print Name and Title: Larry Dallas, Support Services Director

Department of Health and Social Services
Facilities Section

(3) Last Updated 9/29/03


